






























































































2) Perform thermal modeling to predict maximum core concrete temperatures and 
surface‐to‐core temperature differences.
3) Maximum temperature and differential temperature control measures.
4) Curing methods
5) Temperature Monitoring (Hourly recording of remote sensors)
6) Verification  (Monitoring is within the modeling criteria)
7) Corrective measures.
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Strengthening of the existing caissons shall have reinforcing placed 36” on center with 
intermediate # 11 reinforcing.
Coring only.  No drilling, blasting or impact operations.  Contractor to ensure that the 
operation does not affect the face of the caisson.
Place reinforcing steel and fill annular space with High Strength, Non‐Shrink Grout.
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Contractor required to test caisson reinforcing method and can perform either production 
or non‐production testing.
Contractor must use the exact equipment, materials, coring and grouting procedures which 
are to be used in production operations.
Reinforcing configuration must reach 90% of full yield strength without deformation of the 
reinforcing or bond failure of the high strength grout.
If failure occurs, contractor must modify materials or procedures and repeat tests until two 
test specimens are successful.
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Majority of Operations were covered under the design/build lump sum items.
Scour Protection was one of the few operations which were itemized in the contract.
This operation was itemized due to the specific requirements set forth by the USCG.
Elevations and dimensions given in the plans.
Minimum thickness also given in case of a differing site condition.
Gradations from 11 inches to 36 inches given.
Riprap to be placed and not dumped.
Pre and post construction surveys to be performed to confirm placement.
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INDOT required all of the bidders to attend a mandatory pre‐bid meeting.
Optional Site Visit after the pre‐bid meeting.
Design/Build teams were required to submit a technical proposal.
Allowed two technical proposal meetings prior to submittal.  This allowed contractors to 
discuss technical alternatives.
INDOT scored the proposals based on predetermined criteria.  Design/Builders must score 
a minimum of 80 points to place a bid.
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Walsh is on track to complete the contract within the time granted for excusable delays.
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